

8.8.24

1.5 PDH/LU'S



SCHEDULING & COORDINATING COMPLEX PROJECTS

\$55 Members
\$85 Non-Member
*Plated Breakfast

7:30 AM
9:30 AM
8 Program Begins

Location:
Sunset 44 Bistro
118 West Adams
Kirkwood, MO 63122



Kevin Baumann
BAYER
Principal Project Manager



Chris Keim
PARIC
Project Director



Ryan Moss
MURPHY COMPANY
Project Executive



Tony Zehnle
IMEG
Associate Principal, Client Executive

Meet Our
Speakers



Meet Our Moderator

Stephanie Jeffries
PARIC
Vice President-Institutional Market

Discussion & Takeaways

Effective scheduling and coordination are indispensable for managing the complexities of construction projects. They ensure that resources are used efficiently, risks are mitigated, costs are controlled, and the project is delivered to the required standards within the set timeline. Hear from a diverse panel of professionals on what is critical, what's at stake and how it impacts both the consumer and contractor.

Register @

by 8.5.24

SLCCC.NET



301 Sovereign Ct, Ste. 101, 63011
info@slccc.net



636 394 6200
314 266 1957

St. Louis Council of Construction Consumers